



| 'Mainstreaming Peace Education: Competence Framework' Overview of Project Implementation Plan | | |
|--|---|--|
| DATE/MONTH | ACTIVITY | LOCATION |
| 2014 | | |
| Starting 1st November | Launch and preparation for KA2 project Introduction of all project coordinators. | Email Skype |
| 7-10 December | Kick-off Meeting – 1st Transnational Meeting | ASHA - UK |
| 2015 | | |
| January | Buy website domain KA2 Start-up meeting with UK- NA (Ecorys) | Online UK |
| 14-17 February | 1 st Researchers Meeting and division of tasks Researchers Meeting – 2nd Transnational Meeting | Skype ASHA - UK |
| March | Research Phase 1: Competence Framework Project Coordinators (Management) Website and Facebook launch | Researchers Skype Online |
| April | Research Phase 1: Competence Framework Project Coordinators (Management) | Researchers/Skype Researchers Skype |
| May | Research Phase 1: Competence Framework Call for participants – 1 st test training course Researchers Meeting | Researchers Online Skype |
| 15-19 June | Selection and recruitment of participants for 1 st test training, deal with practical arrangements Researchers – 3rd Transnational Meeting Preparation of education programme (training) Report outcomes of Research Phase 1 Research Phase 2 | Online/Skype HABITAT – TURKEY Trainers Researchers |
| July | Project Coordinators (Management) Research Phase 2 Preparation of education programme (training) | Skype Researchers Trainers |
| August | Research Phase 2 1 st draft of Competence framework Researchers Meeting Preparation of education programme (training) | Researchers Skype Trainers |
| 01-09 September | 1 st test training course and evaluation Researchers Meeting Project Coordinators (Evaluation of 1 st test training) | ASHA-UK Skype Skype |
| 26-29 October | Preparation for Mid-term Mid-term evaluation– 4th Transnational Meeting Update and review website and facebook | Email HUMANA-LATVIA Online |



| | | |
|-----------------|---|--|
| November | Report outcomes of Research Phase 2 Research Phase 3 Adapt educational programme for 2 nd training Project Coordinators (Management) | Researchers Trainers Skype |
| December | Research Phase 3 Researchers Meeting Interim report due to UK –NA | Skype UK |
| 2016 | | |
| January | Research Phase 3 Adapt educational programme and evaluation scheme for 2 nd training Project Coordinators (Management) Preparations for 5 th transnational meeting | Researchers Skype Online Trainers |
| February | Researchers – 5th Transnational Meeting Preparation educational programme for 2 nd training Call for participants – 2 nd test training course | UNOY – NETHERLANDS Trainers Online |
| March | Project Coordinators (Management) Selection and recruitment of participants for 2 nd test training, deal with practical arrangements Researchers Meeting: 2 nd draft of Competence Framework and educational guidelines | Skype Online Skype |
| April | Research Phase 3 Researchers Meeting Finalise educational programme for 2 nd test training courses and prepare participants. | Skype |
| May | 2nd test training course: Peace Education Researchers Meeting: Evaluation Project Coordinators (Management) Start Publication of Competence Framework and the educational guidelines(ensure lay-out design, etc.) | ASHA – UK Skype Skype Online |
| June | Continue Publication of Competence Framework and the educational guidelines (ensure lay-out design, etc.) Researchers Meeting | Online Skype |
| July | Continue Publication of Competence Framework and the educational guidelines (ensure proofreading, etc.) Researchers Meeting | Online Skype |
| August | Project Coordinators (Management) Preparation for Final evaluation meeting in UK | Skype Online |



Mainstreaming Peace Education

| | | |
|--------------------------------|---|--|
| | Finalise Publication of Competence Framework and the educational guidelines (05/08/2016) | Online |
| September | Dissemination of publication of Competence Framework in each partner country International Multiplier Event Evaluation of Dissemination Campaign Final Evaluation – 6th Transnational Meeting | UK, Germany, Netherlands, Latvia and Turkey UK ASHA-UK |
| 31st October | Project Coordinators (Management) Final Project Evaluation & Follow-up planning Project reporting and documentation | Skype Online |